
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:13 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 441 Date: 02-Oct-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 12:00 am Break: Over Time: 02:00

Const Calendar Day: 485

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

IN THE MORNING, UNDER CCO 327, ABF UTILIZED 90 TON OPERATOR; LOADED OUT MATERIAL
FOR E2; CLEANED; INSTALLED SADDLES; SURVEYED; UTILIZED 60 TON AND ELEVATOR
OPERATOR.

EQUIPMENT UNDER CCO 327:

002002-ELGEN-8 HR ST-2 HR OT
000145-TRAIV-8 HR ST-2 HR OT
000146-TRAIV-8 HR ST-2 HR OT
000148-TRAIV-8 HR ST-2 HR OT
000147-TRAIV-8 HR ST-2 HR OT
002352-ELGEN-8 HR ST-2 HR OT
002005-FKLFT-3 HR ST
000001-AIRCP-8 HR ST-2 HR OT
000002-AIRCP-8 HR ST-2 HR OT
002061-HYLFT-8 HR ST-2 HR OT
002218-HYLFT-8 HR ST-2 HR OT
000683-ENGSV-8 HR ST
000431-ENGSV-8 HR ST
002154-HCESP-8 HR ST-2 HR OT
002321-HCESP-8 HR ST
001426-MARIN-8 HR ST
002192-MARPC-8 HR ST
002193-MARPC-8 HR ST
002025-PUMHY-8 HR ST
002067-ELGEN-8 HR ST

002302-ELGEN-8 HR ST-2 HR OT

MATERIAL/SPECIALISTS UNDER CCO 327:

TRAFFIC CONGESTION FEE-82 UNITS
RADIOS-168 HR ST
WESTAR BARGE-8 HR ST-2 HR OT
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SAFETY-HANGEN-2.5 HR ST
FUEL FOR BOATS-$4,271.19
CREW BOAT-3.5 HR ST-0.5 HR OT
ENGINEER BOAT-2 HR ST-1.25 HR OT
TUG BOAT-3.5 HR ST-1.25 HR TO
ANCHOR TUG-4 HR ST-1 HR OT

E2 ELEVATOR-10 HR ST
ELECTRICAL DISTRIBUTION PANEL-24 HR ST-6 HR OT
AIR TUGGER-32 HR ST-8 HR OT

LABOR UNDER CCO 327:

OE-SCHROYER-8 HR ST-2.5 HR OT
IRNAP-BISKNER-8 HR ST-2 HR OT
IRNW-BENNINGHOVE-8 HR ST-2 HR OT
IRNW-DALIE-8 HR ST-2 HR OT
OE-ADAMS-8 HR ST-2 HR OT-NOT SEEN IN FIELD BY CALTRANS
OE-MONTGOMERY-8 HR ST-2 HR OT
LBR-LI-8 HR ST-2 HR OT
OE-FINNEGAN-8 HR ST-0.5 HR OT-NOT SEEN IN FIELD BY CALTRANS
IRNAP-MIRANDA-8 HR ST-2 HR OT
OEAP-LUBARSKY-8 HR ST
IRNW-STURGEON-1 HR ST
OE-SHAFER-3 HR ST
IRNW-S. SMITH-4 HR ST-1 HR OT-NOT SEEN IN FIELD BY CALTRANS
IRNW-ROCHA-8 HR ST-2 HR OT
IRNW-MARTELL-1 HR ST
IRNW-ROTHMAN-1 HR ST

OE-OKU-8 HR ST-0.5 HR OT
OE-TAYLOR-8 HR ST

I WORKED FROM 2100-0001, ON THE NIGHT LANE CLOSURE IN THE E/B DIRECTION FOR K-RAIL
EXTENSION WORK BY MCM FOR ABF. THE CLOSURE WAS E/B LANES 4 AND 5 FROM BEFORE
TUNNEL NEAR E3 TO 1500' PAST W2. THE LANE CLOSURE ID WAS C80KA#11. 1097 WAS AT
2301 (CINDY).
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